



FairPoint Wholesale User Forum

Agenda & Opening Remarks

John Berard, Director, Wholesale Customer Relations

July 30, 2008

Agenda - Opening Remarks

- Webex/Conf Bridge Etiquette
 - Mute Phones when not speaking *6 (*6 again to un-mute)
 - Never put your phone on hold to take another call (avoids music on hold)
 - State your name and company when speaking
 - Ask Questions at the end of the slide not in the middle.
 - Two options (raise hand on Webex or un-mute and ask your question)

Agenda - (8:30AM to 10:30AM)

8:30 AM to 8:40 AM	Introductions – Agenda
8:40 AM to 8:50 AM	Follow-up on Close/ Cutover Schedule Update – John Berard
08:50 AM to 09:30AM	Cutover Update - OSS Test Plan Update Phase II and III – John Berard
09:30 AM to 10:00AM	Wisor Update – MLT Solution, etc John Berard
10:00 AM to 10:25AM	Review Q and A Log
10:25 AM to 10:30AM	Closing Next Session: Face to Face – Portland, ME August 27, 2008




FairPoint Wholesale User Forum

Close and Cut-Over Schedule Update

John Berard, Director Wholesale Customer Relations

July 30, 2008

Close and Cut-Over Update - Transaction Timelines





FairPoint Wholesale User Forum

Wholesale OSS Test Plan - Phase III Update

John Berard, Director Wholesale Customer Relations

July 30, 2008

Wholesale OSS Test Plan - Phase III Update

- 27 Wholesale Customers are participating in the Phase 3A WISOR GUI Testing.
 - 20 have tested with the Test Deck and reported results
 - 3 more are scheduled to test this week.
 - 8 have tested at least 2 times.
 - 25 have completed GUI Connectivity Forms
 - Wisor has provided new URL for GUI Access eliminating the need for a static IP Address.
- Test Deck revised to 2 Test Decks to allow two Customers to test at once (Doubled the number to test windows).



Wholesale OSS Test Plan - Phase III Update

- 25 Wholesale eBonded Customers are participating in the Phase 3A and Phase 3C Testing. Note: 15 of these customers are using NeuStar as hosted solution.
 - Confirmed Ebonded connectivity with all 25 Wholesale eBonded Customers.

Wholesale OSS Test Plan - Current Schedule

OSS Test Plan Phase	Dates	Description
Phase 1	02/01/08 to 05/23/08	FairPoint/Capgemini conducted product, integration and system testing of all OSS/back office systems and Wholesale application.
Phase 2A	04/01/08 to 06/06/08	FairPoint acts as Wholesale Customer testing WISOR GUI Test Deck Scenarios. Wholesale Customers began to work with FairPoint to establish connectivity.
Phase 2B	04/01/08 to 07/06/08	NeuStar/FairPoint and CapGemini working collaboratively on LSR and ASR pre-order and Order eBonded Test Deck EDI Scenarios for LSOG 9.9.4 and XML Scenarios for ASOG 36.
Phase 3A	06/09/08 to 07/31/08 (or longer)	Wholesale Customers who elected to participate in Phase 3 testing will test WISOR GUI Test Deck Scenarios. Wholesale eBonded Customers test connectivity to FairPoint LSOG 9.9.4 and ASOG 36. NeuStar/FairPoint and CapGemini continue working collaboratively on LSR and ASR pre-order and Order ebonded Test Deck EDI Scenarios for LSOG 9.9.4 and XML Scenarios for ASOG 36.
Phase 3B	Aug/Sept-08	NeuStar/FairPoint and CapGemini work collaboratively on LSR and ASR pre-order and Order ebonded Test Deck EDI Scenarios for (LSOG 9.11 or 9.12) and XML Scenarios for ASOG 37.
Phase 3C	Aug/Sept-08	Wholesale E-bonded Customers test LSR and ASR pre-order and Order EDI Scenarios for (LSOG 9.11 or 9.12) and XML Scenarios for ASOG 37.

Versioning and the OSS Test Plan Schedule

 verizon	Release Date	 verizon	Release Date
LSOG 9.9.4	April 20, 2008	ASOG 36	March 17, 2008
LSOG 9.10.1	June 22, 2008	ASOG 37	September 17, 2008
LSOG 9.11.0	August 17, 2008		
LSOG 9.12.0	October 19, 2008		

FairPoint has committed to being on the same LSOG and ASOG versions as Verizon East at the time of Cutover. FairPoint would like to test with our eBonded customers on the version we will be using at cutover. Verizon issues their 1st Draft Documentation 73 days prior to the release date and the final version 45 days.

VFO - GUI Test Status

Initiative:	Trading Partners 06/24/2008:	Stats:
VFO GUI Testing Training	27	Approximate total = 250 attendees over 6 training sessions . The same attendee may have attended all 3 sessions
Customers that have tested VFO – GUI	20	Approx 159 scenarios have been executed in WISOR GUI (still missing some testing result sheets)
Defects / Fixes	1	
Confirmed access to VFO- GUI	25	VFO – GUI Connectivity Forms Signed
Scheduled for VFO – GUI Testing	23 (volunteers)	
		GUI Testing – 1 Open Defect

e.Bonded Test Status

July 30, 2008

Note: Total number of 25 e.Bonded Trading Partners
15 connect through NeuStar

# Trading Partners:	Status:
25	Complete
0	Pending
0	Not Scheduled
0	Pending Other
Ebonded Testing – 12 Open Defects	

Wholesale OSS Test Plan - Phase III Update

- Questions

